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Via Electronic Submission 
 
Marlene H. Dortch, Secretary    David Solomon, Chief 
Federal Communications Commission   Enforcement Bureau 
445 12th Street, SW     Federal Communications Commission 
Washington, DC 20554    445 12th Street, SW 
       Washington, D.C.  20554 
 
John Muleta, Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 

Re: Public Service Cellular, Inc. and Enterprise Wireless PCS, L.L.C.  
 E911 Interim Report 

In the Matter of Revision of the Commission=s Rules to Ensure Compatibility 
With Enhanced 911 Emergency Calling Systems 
CC Docket No. 94-102  

 
Dear Ms. Dortch: 
 

On behalf of Public Service Cellular, Inc. and Enterprise Wireless PCS, L.L.C. (together “the Companies”) we 
hereby submit their report on the status of their implementation of E911 services.  The Companies are Tier III carriers as 
defined in Revision of the Commission=s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling 
Systems, CC Docket No. 94-102, Order to Stay (rel. July 26, 2002), FCC 02-210(2002)(ANon-Nationwide 
Carrier Order”).  This report is submitted in compliance with the terms of the Non-Nationwide Carrier Order. 
 

If you have any questions or require additional information with respect to the Interim Report, please do not 
hesitate to call. 
 

Best regards, 
 

      /S/ Joshua P. Zeldis 
 

Joshua P. Zeldis 
 
Enclosures 
cc: Qualex International (FCC Copy Contractor) 
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Report to the Federal Communications Commission on Carrier Efforts Toward Attaining 
Wireless Enhanced 911 Deployment and Implementation, as Provided by CC Docket No. 

94-102, In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with 
Enhanced 911 Emergency Calling Systems  

 
 Public Service Cellular, Inc. (“Public Service” or “PSC”) and Enterprise Wireless PCS, 
L.L.C. (“Enterprise”) (together “the Companies”), by their attorneys, pursuant to the Federal 
Communications Commission’s (“Commission”) Non-Nationwide Carrier Order1 and Public 
Notice2 in CC Docket No. 94-102, hereby file an Interim Report, detailing their efforts towards 
attaining the benchmarks established in the Non-Nationwide Carrier Order and with other 
applicable provisions of the wireless Enhanced 911 (“E911”) rules.  

 In its Non-Nationwide Carrier Order, the Commission granted a temporary stay to select 
carriers from the application of certain specific E911 Phase II deadlines set forth in section 
20.18(f) and (g) of the Commission’s rules.3  In order to assist in monitoring Tier III carriers’ 
E911 deployment progress, the Commission required that Tier III carriers file an Interim Report 
to provide specific, verifiable information to allow the Commission to track compliance with 
each of the benchmarks listed above.  In compliance with the Non-Nationwide Carrier Order, 
the Companies now file this instant report with the Commission.  
 
I. Carrier Background 

 Public Service provides analog and TDMA digital CMRS wireless service in the 
Columbus, GA/ AL MSA; Georgia 6 – Spalding; Alabama 5 – Cleburne; Alabama 8 – Lee; 
Georgia 5 – Haralson; and Georgia 9 – Marion RSAs; and digital services in Anderson, SC; 
Anniston, AL; and Columbus, GA BTAs.4  Enterprise provides broadband Personal 

                                                 
1 In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with 

Enhanced 911 Emergency Calling Systems, Non-Nationwide Carrier Order, CC Docket No. 94-
102, Order to Stay (rel. July 26, 2002), (“Non-Nationwide Carrier Order”). 

2 Wireless Telecommunications Bureau Provides Further Guidance on Interim Report 
Filings by Small Sized Carrier, Public Notice, CC Docket No. 94-102, (rel. June 30, 2003) 
(“Public Notice”). 

3 The Companies were identified as Tier III carriers and were included in the list of non-
nationwide carriers granted a temporary stay. See, Non-Nationwide Carrier Order, ¶ 23 and 
Appendix A. 

4/ Stations KNKA415 (CMA153B), KNKN872 (CMA376B1), KNKN913 (CMA376B2), 
KNKN883 (CMA376B3), KNKN687 (CMA311B2), KNKN932 (CMA314B2), KNKN934 
(CMA375B2), KNKN976 (CMA379B1), KNLG210 (BTA016F), KNLH422 (BTA017D), and 
KNLH421 (BTA092F). 
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Communications Service (“PCS”) in the Dothan, AL; Opelika, AL; Albany, GA; and LaGrange, 
GA BTAs, also utilizing the TDMA protocol.5 

 

II. E911 Deployment 

A.  Phase I 

Public Service Cellular and Enterprise have implemented E911 Phase I in the following 
areas: Columbus, GA; Calhoun County, Alabama; Dougherty County, Georgia; Anderson 
County, South Carolina; Chambers County, Alabama; Lee County, Alabama; Troup County, 
Georgia; Russell County, Alabama; Harris County, Georgia; Dale County, Alabama; Houston 
County, Alabama; and Lee County, Georgia.    There are no outstanding E911 Phase I requests.  

B. Phase II 

Pubic Service received an E911 Phase II requests from the Ozark-Dale County, Alabama 
E-9-1-1 and the Calhoun County, Alabama PSAP.  Both PSAPs have formally withdrawn their 
requests once Public Service explained the limitations of its current TDMA network and the 
inability to triangulate from its network as currently deployed.  Public Service has committed to 
work with both PSAPs to coordinate the overbuild of PSC’s network and the deployment of 
E911 Phase II equipment in conjunction with that overbuild. 

C.  E911 Equipment Order/Installation Status  

Pubic Service and Enterprise currently use TDMA technology but are planning to migrate 
to GSM technology.  The Companies are not aware of any handset vendor that is providing 
either a TDMA or a GSM ALI-capable handset.  Accordingly the only option at this point in 
time would be a network-based solution.  However, PSC does not believe that the network-based 
solution will be able to meet the FCC’s accuracy requirements.   

The Companies are in the process of overlaying, and ultimately replacing, its TDMA 
infrastructure with GSM technology.  Due to the considerable high cost of overlaying its 
infrastructure, the Companies have planned the migration to GSM in four phases for the 
Companies’ core markets.  The first two phases will begin in December of 2003, with the last 
two phases in its core markets and deployment in its 1900 MHz PCS expansion markets 
following thereafter.  

The Companies anticipate that, after the transition from TDMA to GSM, they will be able 
to provide E911 Phase II service in their markets within six months after a valid request is 
received from a PSAP although they are not confident that the current technology will allow for 
a deployment that meets the FCC accuracy requirements.   

 

 
                                                 

5/ Stations KNLF545 (BTA115), KNLF546 (BTAB334), KNLF547 (BTA237) KNLF548 
(BTAB006). 
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D.       Difficulties in Implementation 

   
The Companies are not confident that they will be able to achieve the Commission’s 

Phase II accuracy standards.  This concern centers around the fact that rural deployments, such 
as these lack the requisite cell site density to enable network-based solutions to provide sufficient 
triangulation.  In many cases, coverage is provided from a single cell site with only sufficient 
overlap to allow for reliable call hand-offs.  Along major rural highways, cell sites are often laid 
out in a “string of pearls” affording little opportunity for any meaningful triangulation to occur, 
System modification to provide sufficient accuracy with current network-based solutions would 
appear to require the construction of numerous additional cell sites which would not be 
economically feasible.  Accordingly, Public Service, as a member of the Tier III Coalition for 
Wireless E911, has petitioned the Commission to forbear, until December 31, 2005, from 
enforcing the quantitative accuracy standards set forth in Section 20.18(h)(1) and (2) of the 
Rules.6    

                                                 
6 Petition Pursuant to 47 U.S.C. §160(c) for Forbearance from E911 Accuracy Standards 

Imposed on Tier III Carriers for Locating Wireless Subscribers Under Rule Section 20.18(h), 
WT Docket No. 02-377 (November 20, 2002). 
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III. Conclusion 

As demonstrated above, notwithstanding the fact that the six-month implementation 
schedule has not been triggered by any E911 Phase II PSAP requests, the Companies have 
proceeded to explore all available E911 Phase II solutions.  The Companies will continue to 
work, in a good faith effort, to meet its E911 obligations in a timely manner to the greatest extent 
feasible. 

 

 

      Respectfully Submitted,  

      Public Service Cellular, Inc. 
      Enterprise Wireless PCS, L.L.C. 
 
 
Dated:  August 1, 2003   /s/  Joshua P. Zeldis   

Michael K. Kurtis 
Joshua P. Zeldis  

Their  Attorneys 

Kurtis & Associates, P.C.  
1000 Potomac Street, N.W.  
Suite 200  
Washington, D.C.  20007 

      (202) 328-4500 




